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Ward 4 Short-term Family Housing – Advisory Team Meeting 

 

DATE:  Thursday, April 6, 2017  

LOCATION:  4D Police Station  

 6001 Georgia Ave  

 TIME:  7:00pm – 8:30pm  

 

Ward 4 Advisory Team Members  

 

Name Inviting Organization Affiliations Attendance 

Lisa Colbert ANC 4D Chairperson ANC 4D, SMD 4D03 

Commissioner (re-elected 1/3/17); 

Team Co-Chair 

Present 

Renée L. 

Bowser 

ANC 4D Commissioner, 4D02 (re-elected 

1/3/17) 
Present 

Maryann Stinson  ANC 4D Principal, Truesdell Education 

Campus (PS-8) 
Not Present 

Ronald Austin  ANC 4D Community Member Present 

David 

Dzidzienyo 

ANC 4D Community Member 
Not Present 

Natalee Snider ANC 4B ANC 4B06 Commissioner Present 

Kate Judson Community Community Member Present 

Danielle Parsons 

Smith 

Brightwood Park Citizens 

Association 

Brightwood Park/Kennedy Street 

communities 
Present 

Lois Cooper Brightwood Park Citizens 

Association 

Brightwood Park/Kennedy Street 

communities 
Present 

Tiffani Nichole 

Johnson 

Brightwood Park Citizens 

Association 

Brightwood Park/Kennedy Street 

communities 
Present 

Temi Bennett Councilmember's Staff DC Council Present 

Brandon Todd Councilmember  DC Council Present 

Phillip McAuley Mayor's Office of 

Community Relations & 

Services 

Ward 4 Outreach & Services 

Specialist (Ward 4 MOCR) Present 

Jasmin Benab Mayor's Office of 

Community Relations & 

Services 

Ward 4 Outreach & Services 

Specialist (Ward 4 MOCR) Present 
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Dr. Bill Hasson Councilmember’s Invite  Community Member Present 

Schroeder 

Stribling 

Interagency Council on 

Homelessness (ICH) 

N Street Village, Executive Director 
Not Present 

Brenda Donald Administration Director, Child and Family Services 

Agency; Team Co-Chair 
Present 

Wanda Sherrod Department of General 

Services (DGS) 

Program Manager: Health and 

Human Services Cluster; Project 

Manager  

Present 

Jenna Cevasco Department of Human 

Services (DHS) 
Legislative Specialist, DHS 

Present 

 

Additional Support Staff Present 

Elizabeth Horen Office of the Deputy Mayor 

for Health & Human 

Services 

Program Advisor 

Reid Glennie DGS Architect for Ward 4 STFH project 

Sean Pichon DGS Architect for Ward 4 STFH project 

Agyei Hargrove DGS Project Manager 

 

 

AGENDA 

 

1. Welcome and Introductions – Brenda Donald (5 minutes)  

 

Director Donald reviewed the purpose of the meeting and welcomed the Advisory Team. The 

purpose of this meeting is to continue to share information with the about the Ward 4 Short-term 

Family Housing program with a specifically focus on the pre-construction schedule and construction 

impacts on the neighborhood. The Advisory Team will also continue discussion about the “good 

neighbor agreement”.  

 

2. Good Neighbor Agreement Discussion –Jenna Cevasco & Wanda Sherrod (15 minutes) 

 

The Advisory Team discussed the Good Neighbor Agreement (GNA) and built on the discussion 

from the last meeting.  

 

Definition of terms –  

Resident – someone living in the Short-Term Family Housing Building 

Neighbor – someone living in the surrounding neighborhood 

 

 Maintenance of Property  
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o Address litter in front of the building and on the block  

o Ensure timely repairs on building/property  

 Safety and Security  

o Will security for the building walk the perimeter?  

o Cameras & signage on site 

o Will children be able to be picked up out by friends or family? Will there be a sign-

out process similar to school? 

 Conduct and Behavior 

o Designated smoke area, such as an interior court yard? – The LEED certification 

requires the building to be smoke free. No smoking within 25 ft. of the building  

o Parenting classes for residents? This will be a part of the programming offered by 

DHS.  

o Enforcement of leash laws and pet waist removal for residents who have service 

animals 

 Communication and Mutual Respect  

o Opportunities for the neighbors to get involved such as leading yoga or jewelry 

making 

o Interest in having neighbors put together a housewarming party for the building’s 

opening and new residents 

o Clear point of contact for the build and expectations around response time  

o Creation of a web portal/community board to post updates and community concerns  

o Proposal for Hattie Holmes to extend their hours to accommodate additional 

programing for families such as play time or story time for residents and neighbors  

o Open the playground to the community for a few hours a week 

 Other 

o Neighborhood interest in naming the Short-Term Family Housing building – Jenna 

looking into the process for naming a DHS building  

o The Advisory Team will continue to develop the Good Neighbor Agreement and 

revisit it annually after the STFH building is operating 

 

3. Short Presentation on the Ward 4 STFY project at 5505 5th Street NW and 

Construction Timeline-(Wanda Sherrod and Ward 4 Architect) (15 minutes) 

 

Wanda Sherrod and Reid Glennie, provided an overview of the Site and reviewed construction 

milestones. 

 

 July - construction to begin. It is expected to last about 14 months. 

 Prior to July there will be limited activity on site to get things ready 

 Stage 1 (July) - Perimeter Fence and Laydown Area 

o A request has been submitted to DDOR to utilize the sidewalk abutting the 

construction site for staging. The sidewalk will be closed to pedestrian traffic but car 

traffic will not be impacted 
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o Signage will be placed at the end of the block announcing “sidewalk closed. Cross 

the street” 

 

 Stage 2 (summer) – Project Access – establish access to the site in front and in back.  

 Stage 3 (late fall/early winter) -Utility groundworks - Improvements to the water and fire 

services 

o Car traffic will be impacted during work hours (7am-4pm) 

 5TH Street will be down to one lane with flag directed passage 

 The site will be covered with a steal plate overnight (2 months) 

o The water will be turned off for one night when they connect to the water main 

 Community requested advanced notice (at least 48 hours) so people can 

prepare accordingly  

 Outreach should be done in English, Spanish, and Amharic via the 

community listserve, door knocking, flyering, and posting notice at local 

businesses 

 Notice of the traffic pattern should be posted at 5th and Missouri 

 Stage 4 – Temporary Staging  

o Large equipment such as trucks and a crane will be on site for hauling and moving  

o Work will be done within business hours (7-7 Mon- Fri, 9-5 Sat) 

o The alley (dead end) will have equipment on site. Impacted neighbors will be 

contacted directly in advance of the construction 

 

4. Summary of Next Steps & Adjourn – Director Donald (5 minutes)  

 

The next meeting will focus on the groundbreaking, building naming, and start to construction.  The 

meeting will take place in late May/early June. DMHHS will follow-up and send out invitation.  

 

The community has expressed interest in naming the building to reflect the rich history of Kennedy 

Street. We ask community members and ANCs to brainstorm ideas for the building name and send 

recommendations via email prior to the next meeting. Suggestions can be sent to 

Elizabeth.horen@dc.gov. 

 

 


